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510 University Drive ●Starkville, Mississippi  39759 ●662.323.1628 T ●  info@szzarch.com E 
A LIMITED LIABILITY CORPORATION 

 

   

November 4, 2024 

GS# 612-021, Bath House Renovation (REBID) 

Lake Lowndes State Park, Columbus, MS 

    

Addendum No. 1 
 

This Addendum forms part of the Contract Documents for the above referenced project.  All other requirements 

of the original Contract Documents shall remain in effect except as specifically modified in this Addendum.  

Bidder is to acknowledge receipt of this Addendum with their bid proposal.  Failure to do so may subject the 

Bidder to disqualification. This Addendum is issued to all known Plan Holders. 

 

 

1. A Pre-Bid Meeting was held on October 30, 2024. See this addendum for resolution of questions asked and 

other information discussed at this meeting.  See the Pre-Bid Conference Meeting Minutes, sign-in sheet and 

discussion points attached.  The Pre-Bid minutes, discussion points and other information that was provided 

are included as part of this addendum.  The attached Discussion Points and Pre-Bid Conference Meeting 

Minutes contain many of the requirements for this project.  The contractor will be responsible for adhering to 

these and all rules associated with this project.  

2. See the attached Bureau’s Instructions to Bidders for electronic bidding requirements to be included as part of 

this addendum. 

 

Drawings and Specifications: The following General Notes shall apply to all drawings and specification sections:  

 

3. Weekend work may be allowed with prior approval from the park staff.  Approval will be completely 

dependent upon planned State Park activities and be at the discretion of the park staff. 

4. The concrete floors shall be coated with the Armorseal Epoxy Coating System as defined in 09920, INTERIOR, 

EXTERIOR AND HIGHPERFORMANCE PAINTS AND COATINGS (EPOXY CONCRETE FLOOR COATING) specification 

section. All references to concrete floors in the 09900, PAINTING specification will not apply to concrete floors. 

5. See the information regarding Laydown/Storage Areas/Access in the Discussion Points of the Pre-Bid minutes. 

 

Contents:  This addendum consists of 13 (8 ½” x 11”) sheets  

      

End of Addendum No.  for:  GS# 612-021, Bath House Renovation (REBID), Lake Lowndes State Park, Columbus, MS 
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510 University Drive | Starkville, Mississippi 39759 | 662.323.1628 T | 662.324.8239 F | info@szzarch.com E | szzarch.com W 
                                                                                                                           A PROFESSIONAL LIMITED LIABILITY CORPORATION 

 

GS# 612-021 

Bath House Renovation (REBID)       Pre-Bid Meeting October 30, 2024 @ 2:00 pm 

Lake Lowndes State Park, MS 

 

Project Contacts:    

   Mr. Michael Collins,– MDWFP 

   Mr. Shomari Rawls, Project Manager - BOB 

   Scott Comish, Project Manager – Shafer-Zahner-Zahner 

 

Bid Date: Thursday, November 7, 2024 @ 2:00:00 pm @ the Bureau of Building, Grounds and Real Property 

Management (see Advertisement For Bids, Section 00 11000 for official information).  Official Time is by 

the Bureau of Building.  See Advertisement for RFx # if you are bidding electronically. 

 

Meeting Attendees:   See attached sign in sheet. 

 

Current Bidders List: 3  General Contractors (currently), see sign-in sheet for meeting attendees 

   If you are a sub-contractor looking for GC’s contact our office for a current list 

   

Construction days: 160 days for project (see Proposal Form)  

Notice to Proceed – by BOB.  Must hold price per specifications. 

 

Contract Administration: Architects will be on site regularly once construction begins.  Using Agency and BOB 

   construction administrators will also visit regularly. 

 

   Construction Progress Meetings held monthly as required by Division 1. 

 

   Commissioning- none on this project. 

 

Construction Access: Discuss:  weekends, Sunday work, holidays, etc. Weekend work may be allowed 

   with prior permission depending upon planned activities at the State Park,  

   parking permits will not be required. 

Restricted “no work” days due to events: None noted. 

  

Staging Areas/Fencing/Access – Discuss:  See Discussion Points 

 

Protection:  (responsibility of the Contractor, see specs.)  Note that the contractor is responsible for  

  protecting all adjacent site features, construction and materials.  6’ chain link fencing is 

  required around all active work areas and lay down areas.  Windscreen is not required. 

   

Scope of work: Discuss: See description in Discussion Points  

 

Bidding rules:  Pay attention to Instructions To Bidders.  See Bidders Checklist. 

Pay particular attention to  Special Conditions 

 

BOB is the owner- Contract is between BOB and Contractor. 

 

Common mistakes:  -Certificate of Responsibility number on envelope. 

   -Any changes to bid on outside of envelope.  Initial and date. 

-Acknowledge addenda.   
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GS# 612-021 
BATH HOUSE RENOVATION (REBID) 
LOWNDES COUNTY STATE PARK  Pre-Bid Meeting 10/30/2024, DISCUSSION POINTS 
 
General: 

• The park will be in operation and adjacent RV spots may be in use 
• Site and construction in progress must be protected at all times. 
• All interior and exterior construction that is not scheduled for work must be protected. 
• Details were developed by using on site observation and partial original drawings, some conditions are 

assumed.  Variation may exist in the details and actual conditions, contractor to coordinate. 
 
Scope of Work:   

• The original drawings for this building (that are known exist) were provided in the Appendix of the 
Specifications for reference. 

• See drawings/specifications for complete description of work. 
o Discuss General Description of the work, see attached 

 
Questions/Clarifications:   

• Access: Laydown and storage areas as defined by owner, see below.   
• No field office is required. 
• Port-a-Jon is required. 
• Limit access to adjacent portions of the park so as to not interfere with the park’s operations. 
• The contractor and all workers are to follow all Park rules when on the site 
• Fencing is required with wind screens (wind screens not required) around all active work or laydown 

areas.  See description below in “Laydown/Storage Areas/Access”. 
• Liquidated Damages are $250.00 per day. 
• Objectional workmen: will be removed from the site and not be allowed to return. 
• The contractor is not to interrupt utilities or egress/access without prior permission and notice.  

 
Laydown/Storage Areas/Access: 

• The contractor will be allowed to use the areas immediately adjacent to the bath house for staging.  In 
general, the road in front of the building must remain accessible by the public unless prior permission is 
given by the park staff.  At a minimum, the two RV spaces that are immediately adjacent to the existing 
bath house will be vacant once construction activities begin and will be available for the contractor’s 
use.  Any other areas that the contractor would like to use require prior approval from the Owner.  In 
the event that any additional RV space(s) would need to be vacant for specific activities, this will need to 
be requested in advance from the park staff so that they will have enough notice to not rent those 
spaces and to make any other accommodations to meet their operational needs.  This type of request 
can be made in writing or coordinated at the monthly progress meetings.  6’ tall chain link fencing will 
be required around all active work and staging areas.  Fencing on pavement must be supported with 
weights/sandbags so that the existing pavement is not damaged.  Windscreen will not be required. 

• the pavement edge (shoulder), ditches, campsite features, grassed areas, etc. must be protected and 
restored to their original condition.  All damaged site grades, grassed area, etc. must be repaired to 
match the adjacent and original conditions.  In general, the contractor is expected to take reasonable 
precautions to protect the roads, grounds, trees, etc.   

• Weekend work may be allowed with prior approval from the park staff.  Approval will be completely 
dependent upon planned State Park activities and be at the discretion of the park staff. 
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BELOW IS A GENERAL DESCRIPTION OF THE WORK FOR DISCUSSION PURPOSES ONLY.  THIS LIST IS 
NOT ALL INCLUSIVE, SEE PLANS AND SPECIFICATIONS FOR A COMPLETE DESCRIPTION. 
 

Site: 
• Ramp and front entry retained (no change), handrails painted. 
• The rear sidewalk and retaining wall remain (no change). 
• The asphalt overlay at the front parking is base bid.  The overlay of the drive to the north is an 

alternate  bid. 
Building Exterior: 

• Replace and patch all rotted wood siding.  Replace fascia boards. 
• New paint on all wood surfaces. 
• Lightly pressure wash the stone surfaces. 
• Replace the missing stone on the north side of the building. 
• Clean out the drainage areas and create a swale in to allow water to drain from the building. 

Roof: 
• Asbestos is to be removed from the roof (flashing) prior to roofing work. 
• New shingles, underlayment, etc.  We clearly noted for new shingle nails not to penetrate the 

deck to the interior (the existing roof deck is the interior sloped ceiling). 
• New modified bitumen roof on the small “flat” section over the plumbing chase. 
• New metal caps on the stone parapet walls.  
• There are currently no gutters or downspouts…. We are not adding gutters or downspouts.  We 

assume that with all of the pine trees around the site, this would be a maintenance issue. 
Bathrooms: 

• New bathroom accessories 
• New baby changing stations. 
• New shower finishes. 
• New toilet partitions (one fixture is ADA compliant) 
• New countertops and sinks are being installed (ADA compliant) 
• New exhaust fans, heaters and lighting. 
• New paint (walls and ceiling), patch all holes. New epoxy floor coating, grout all cracks in floor. 

Laundry Area: 
• The floor is being repaired, then a new epoxy coating is being applied. 
• New paint (walls and ceiling), patch holes. 
• New light fixtures and heater. 
• New aluminum storefront (fixed) windows. 
• New aluminum storefront entry with new door.  We changed the door swing so that it swings 

out (not in as it does currently) for egress purposes. 
• New countertops and a sink is being installed.   
• The washers and dryers are to be removed, protected and reinstalled.   
• The existing drinking fountain is being removed, protected and reinstalled with new 

connections. 
Plumbing: 

• Plumbing fixtures and services are being replaced. 
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• The west most shower 1 each (male and female) restrooms are being reconfigured to meet ADA.  
The fiberglass wall panels are being removed and new ceramic tile is being installed.   

• New water heater is being installed. 
• New freeze proof hose bibs. 
• The existing under slab plumbing is not specifically called to replaced . The engineer called the 

operation of these plumbing lines to be verified.  
Electrical: 

• Replacing light fixtures. 
• Adding emergency egress lighting. 
• Replacing the breaker box. 
• Supplying power to all mechanical (fans, heaters, etc.) 
• Replacing switches, receptacles, etc. 

 
SEE PLANS AND SPECIFICATIONS FOR A COMPLETE DESCRIPTION OF THE WORK. 

 



  
  

 
  

  
STATE OF MISSISSIPPI  

GOVERNOR PHIL BRYANT  
  

DEPARTMENT OF FINANCE AND ADMINISTRATION  
  

Liz Welch 
EXECUTIVE DIRECTOR  

  
M E M O R A N D U M  

   

 TO:     
  

Contractors, through the AGC, ABC, and MBOC  

FROM:    Bureau of Building, Grounds and Real Property Management  
 
               DATE: 

 
May 30, 2023 (links modified) 

  
 SUBJECT:    Electronic Construction Bidding per Law effective 1/1/2018  

____________________________________________________________________  
  

  
Beginning January of 2018, the Mississippi Department of Finance and Administration / Bureau of Building Grounds and Real Property 
Management started receiving construction bids electronically as required by House Bill 1106, Laws of 2017.  Electronic bids are at the 
discretion of the Bidder/Supplier.  Paper bids WILL STILL BE received as stipulated in the Advertisement / Request for Bids  The 
instrument being used to carry out this is a program called MAGIC which is available to all State of Mississippi departments, agencies, 
and Bidders/Suppliers.  (MAGIC is the State’s Accounting System.)  
  
TO BID USING MAGIC:  Potential Bidder/Supplier must first register (see below). When the Bidder/Supplier registers themselves, 
they will automatically receive their Magic sign-in information.  (The Bureau of Building, et al, can assist with this, and, if so, will 
notify the Bidder/Supplier by email of doing so, so they can contact Magic to get their sign-in information for bidding electronically)  
Construction Bidders/Suppliers who have received awards in recent years through the Bureau of Building, et al, should already have 
their company information properly entered. Those companies should still verify that their system “Product Code” is set to “90922” [for 
construction] in order to receive “system generated Bid Notices” for construction projects.  (Bid Opportunities will continue to be in the 
newspaper, on the Magic Portal, and on the Bureau of Building, et al, web.)  When registering, a company should enter their company 
information EXACTLY as shown per the Mississippi Secretary of State’s listing and per their W9.  Contact Magic at: mash@dfa.ms.gov 
or 601-359-1343.  A tutorial is available at:  http://uperform.magic.ms.gov/gm/folder-1.11.7512?originalContext=1.11.8507   
(when registering, the MS SoS, MBOC, and W9 should all agree.)  
  
 
 
 
 
 
 
 
    

BUREAU OF BUILDING, GROUNDS AND REAL PROPERTY MANAGEMENT  
  501 NORTH WEST STREET, SUITE 1401 B $ JACKSON, MISSISSIPPI 39201 $ TEL (601) 359-3621$ FAX (601) 359-2470  

mailto:mash@dfa.ms.gov
http://uperform.magic.ms.gov/gm/folder-1.11.7512?originalContext=1.11.8507
http://uperform.magic.ms.gov/gm/folder-1.11.7512?originalContext=1.11.8507
http://uperform.magic.ms.gov/gm/folder-1.11.7512?originalContext=1.11.8507
http://uperform.magic.ms.gov/gm/folder-1.11.7512?originalContext=1.11.8507


  
  
Page Two  
  
 
HOW BIDDER/SUPPLIER REGISTERES THEMSELVES: 
www.dfa.ms.gov 
vendor registration (middle of the page) 
down the page to State of Mississippi Supplier Registration 
Complete that form 
And “send” (top left or bottom of form on left) 
This is the current link for the info above:  https://sus.magic.ms.gov/sap/bc/webdynpro/sapsrm/wda_e_suco_sreg?sap-client=100# 
 
TO ADD THE PRODUCT CODE 90922 once in your MAGIC Address Table click the steps below:  
1. Click on Suppliers Self Service Tab.  
2. Click Company Data.  
3. Click the Process Button.  
4. Click Add Categories in the Product Categories section  
5. Add the product Categories from here (90922 for construction) 
 
TO VIEW ADVERTISED PROJECT INFORMATION on line  
1.   DFA Web site  
2. Supplier/Vendor 
3. Mississippi Procurement Portal 
4.  (RFx) Procurement Opportunities and Public Notifications  
5. Advanced Search Options  
6. Major Procurement Category: Select Construction  
7. Dept/Agency: Select MS DEPT FINANCE AND ADMINISTRATION 6. SEARCH  
 
Another option from the DFA/BoB web site is to:  
1. Select DFA Offices   
2. Select Bureau of Building Grounds and Real Property Management.  
3. Bid and RFP Notice 
4. Construction Solicitations and Bid Tabs  
5. Locate the GS# at left of the list and the RFx number at the right.  

 
On both lists, the RFx number for each project is listed which is required in MAGIC when preparing bids.  
  
For additional information regarding registration in MAGIC, contact MMRS at (601) 359-1343 or by email at mash@dfa.ms.gov .  
  
/pgw  

  
  
  
  
  
  
  
  
   
   
  
  
  
  
  
  
  
         

  BUREAU OF BUILDING, GROUNDS AND REAL PROPERTY MANAGEMENT    
  501 NORTH WEST STREET, SUITE 1401 B $ JACKSON, MISSISSIPPI 39201 $ TEL (601) 359-3621$ FAX (601) 359-2470  
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